

Manual demo lectie curs Curs Project 2010

Capitolul 4: Alocarea resurselor la activități

Atribuirea unei resurse la o activitate

Preambul

După ce am creat resursele necesare realizării proiectului, Microsoft Project ne permite să atribuim una sau mai multe resurse unei activități.

Pasul 0

Apasă butonul [Descarcă documentele ajutătoare](#) (trebuie sa fiti logat in contul dvs.pentru a putea accesa acest fisier resursa) din partea dreapta-sus și dezarhivează documentul ajutător.

Pasul 1


Execută un click pe activitatea indicată (1).

Execută un click pe comanda indicată (2).

Execută un click pe resursa indicată (3).

Execută un click pe butonul indicat (4).

În acest moment, resursa selectată a fost alocată activității curente.




Intregul continut este protejat prin Legea drepturilor de autor, toate drepturile fiind rezervate. Toate drepturile referitoare la pagini, continutul si prezentarea site-ului sunt detinute de Office Learning. Este interzisa copierea, modificarea, afisarea, distribuirea, transmiterea, publicarea, comercializarea, licentierea, crearea unor materiale derivate sau utilizarea continutului site-ului in orice scop fara confirmarea scrisa din partea ITLearning SRL

The screenshot shows the Microsoft Project interface with a Gantt chart. The 'Assign Resources' dialog box is open, displaying a list of resources for the task 'Achizionam un teren'. The resource 'Firma imobiliare' is selected and highlighted with a green box. The 'Assign' button is also highlighted with a green box. The Gantt chart shows a task bar for 'Achizionam un teren' starting on Monday, 10.01.11, and ending on Friday, 18.03.11, with a duration of 30 days. The task is currently at 0% completion. The Gantt chart also shows other tasks in the project, including 'BIROCRATIE' and 'CONSTRUCTIE CASA', with their respective durations and completion percentages.

Task Name	Duration	Start	Finish	Pr
1 BIROCRATIE	80 days	Mon 10.01.11	Thu 14.07.11	0%
2 Achizionam un teren	30 days	Mon 10.01.11	Fri 18.03.11	0%
3 Obtinere autorizatie				0%
4 Caut un constructor				0%
5 SF. Birocratie				0%
6 CONSTRUCTIE CASA				0%
7 Pregatirea terenului				0%
8 Turnarea betonului				0%
9 Fundatie				0%
10 Parter				0%
11 Etaj				0%
12 SF. Constructie				0%
13 INTERIOR				0%
14 Design Interior				0%
15 Zugravit				0%
16 Parchet				0%
17 Sf. Interior				0%

Intregul continut este protejat prin Legea drepturilor de autor, toate drepturile fiind rezervate. Toate drepturile referitoare la pagini, continutul si prezentarea site-ului sunt detinute de Office Learning. Este interzisa copierea, modificarea, afisarea, distribuirea, transmiterea, publicarea, comercializarea, licentierea, crearea unor materiale derivate sau utilizarea continutului site-ului in orice scop fara confirmarea scrisa din partea ITLearning SRL



Pasul 2

Avem posibilitatea de a selecta o altă activitate, chiar dacă suntem în meniul de atribuire a resurselor.

Execută un click pe activitatea indicată (1).

Execută un click pe resursa indicată (2).

Execută un click pe butonul indicat (3).

Execută un click pe butonul Close (4).

În acest moment, activităților selectate anteriori li s-au atribuit resursele dorite.

The screenshot shows the Microsoft Project interface with a Gantt chart. A task named 'Turnarea betonului' (Task ID 8) is selected in the task list. The 'Assign Resources' dialog box is open, showing a list of resources from the project file. The resource 'Beton' is selected, with 2 units assigned. The task duration is 68 days, starting on Mon 10.01.11 and finishing on Thu 16.06.11. The Gantt chart shows the task bar with a 0% completion indicator.

Task Name	Duration	Start	Finish
1 BIROCRATIE	68 days	Mon 10.01.11	Thu 16.06.11
2 Achizionam un teren	30 days	Mon 10.01.11	Fri 18.02.11
3 Obtinere autorizatie			
4 Caut un constructor			
5 SF. Birocratie			
6 CONSTRUCTIE CASA			
7 Pregatirea terenului			
8 Turnarea betonului			
9 Fundatie			
10 Parter			
11 Etaj			
12 SF. Constructie			
13 INTERIOR			
14 Design Interior			
15 Zugravit			
16 Parchet			
17 Sf. Interior			

The screenshot shows the Microsoft Project interface with a Gantt chart. A task named 'Turnarea betonului' (Task ID 8) is selected. The 'Assign Resources' dialog box is open, showing a list of resources. The resource 'Beton' is selected, and the 'Assign' button is highlighted. The Gantt chart shows a task bar for 'Turnarea betonului' starting on Mon 10.01.11 and ending on Fri 18.02.11, with a duration of 30 days. The task is currently at 0% completion. The Gantt chart also shows other tasks like 'BIROCRATIE' (68 days) and 'CONSTRUCTIE CASA' (Pregatirea terenului, Fundatie, Parter, Etaj, SF. Constructie).

Task ID	Task Name	Duration	Start	Finish
1	BIROCRATIE	68 days	Mon 10.01.11	Thu 16.06.11
2	Achizionam un teren	30 days	Mon 10.01.11	Fri 18.02.11
3	Obtinere autorizatie			
4	Caut un constructor			
5	SF. Birocratie			
6	CONSTRUCTIE CASA			
7	Pregatirea terenului			
8	Turnarea betonului	30 days	Mon 10.01.11	Fri 18.02.11
9	Fundatie			
10	Parter			
11	Etaj			
12	SF. Constructie			
13	INTERIOR			
14	Design Interior			
15	Zugravit			
16	Parchet			
17	Sf. Interior			

Intregul continut este protejat prin Legea drepturilor de autor, toate drepturile fiind rezervate. Toate drepturile referitoare la pagini, continutul si prezentarea site-ului sunt detinute de Office Learning. Este interzisa copierea, modificarea, afisarea, distribuirea, transmiterea, publicarea, comercializarea, licentierea, crearea unor materiale derivate sau utilizarea continutului site-ului in orice scop fara confirmarea scrisa din partea ITLearning SRL

The screenshot shows the Microsoft Project interface with a Gantt chart view. The task list on the left includes:

- 1 BIROCRATIE (68 days, Mon 10.01.11 to Thu 16.06.11)
- 2 Achizionam un teren (30 days, Mon 10.01.11 to Fri 18.02.11)
- 3 Obtinere autorizatie
- 4 Caut un constructor
- 5 SF. Birocratie
- 6 CONSTRUCTIE CASA
- 7 Pregatirea terenului
- 8 Turnarea betonului (highlighted)
- 9 Fundatie
- 10 Parter
- 11 Etaj
- 12 SF. Constructie
- 13 INTERIOR
- 14 Design Interior
- 15 Zugraviti
- 16 Parchet
- 17 Sf. Interior

The 'Assign Resources' dialog box is open for the task 'Turnarea betonului'. It shows a list of resources from the project file:

Resource Name	R/D	Units	Cost
Beton		1	0,00 lei
Ciment			
Firma de avocatura			
Firma imobiliare			
Ionescu Anton			
Muncitorul nr. 1			
Muncitorul nr. 2			
Muncitorul nr. 3			
Roaba			
Secretara			

The 'Close' button in the dialog box is highlighted with a green box. A green arrow points to the number '4' in the 'Units' column for the 'Beton' resource. The Gantt chart on the right shows task bars with 0% completion and dates like 16.06, 14.02, and 21.09.

